

Richland School District public planning process timeline

202-2-6

Meetings with Staff & survey review @ Jefferson school Library	8am-12:15pm	Jan. 28, 2020
Meetings with Staff & survey review @ H.S. District Conf. room	1pm – 5pm	Jan. 28, 2020
Meetings with Staff & survey review @ Doudna Teacher workroom	8am-12:15pm	Jan. 30, 2020
Meetings with Staff & survey review @ M.S. teacher workroom	1pm-5pm	Jan. 30, 2020
Meetings with Staff & survey review @ Lincoln school Library	8am–12:15pm	Jan. 31, 2020
Buildings, Properties & Trans mtg (review assessment & space needs)	5:30 Thursday	Feb. 6, 2020
Advisory Task Force Meeting #1 @ H.S. Auditorium	6:00 Thursday	Feb. 6, 2020
School Board Meeting	7:30 Monday	Feb. 17, 2020
Advisory Task Force Meeting #2 @ H.S. Auditorium	6:00 Wed.	Feb. 19, 2020
Design solution workshops (Day 1 during parent teacher conferences)	at H.S.	Feb 27, 2020
Advisory Task Force Meeting #3 @ H.S. East Commons	6:00 Thurs.	Feb 27, 2020
School Board meeting (update)	7:30 Monday	March 2, 2020
Design solution workshops (Day 2 during parent teacher conferences)	at Doudna E.S.	March 3, 2020
Advisory Task Force Meeting #4 @ Doudna Cafeteria & Gym	6:00 Tues.	March 3, 2020
Buildings, Properties & Transportation mtg (review ATF mtg outcome)	5:30 Thursday	March 5, 2020
School Board Meeting	7:30 Monday	March 16, 2020
Final ATF meeting #5 @ H.S. Auditorium	6:00 Wed.	March 18, 2020
Buildings, Properties & Trans mtg (review final ATF and draft survey)	5:30 Thursday	April 2, 2020
Issue Community wide survey		April 3, 2020
School Board meeting (review ATF recommendations)	7:30 Monday	April 6, 2020
Community wide survey - 4 to 5 weeks		Apr./May 2020
Buildings, Properties & Transportation mtg (review survey results)	5:30 Thursday	May 7, 2020
School Board Meeting (review survey results)	7:30 Monday	May 18, 2020